

**Reading #15:
Balanced Scorecard and Project Scheduling**

Of the two major project planning tasks scheduling and estimating; scheduling is usually a task given to senior staff or partners. Having this knowledge will greatly increase advancement with employers. The scheduling tasks can be divided into systems and charts. One, for example the work breakdown structure assigns tasks to project components. Project scheduling can also be broken down by approaches such as: deterministic, modular, benchmark or experience.

Charts can also assist the project manager in his or hers duties, standardized charts like that of the Gantt are easily understandable. The Program Evaluation and Review Technique (PERT) is also standard and is available with Microsoft products. Having a good understanding of these methods, approaches, and charts can supply the project manager the needs required to successfully schedule the project.

Source:

Unknown. *Implementing the Project Management Balanced Scorecard* . n.d.